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WASTE MANAGEMENT 

By Email and U.S. Mail 

December 1 1,2007 

Closed Site Management Group 
9081 Tujunga Ave. 

Sun Valley, CA 91 352 
81 8.252.3202 (direct) 
832.668.3044 (fax) 

Mr. Wade Cornwell 
Northern California Permitting and Corrective Action Branch SAC REGIONAL OFF;CE 

Hazardous Waste Management Program I / 

Department of Toxic substances control ' 6 p 7  'LC/ 9cC, y/d/J( , , /  
8800 Cal Center Drive, R1-2 
Sacramento, CA 95826 

Re: Hazardous Waste Facility Post-Closure Permit 
Permit No. 05-SAC-10 
Status Report; Request for Further Extension of Stay 

Dear Mr. Cornwell: 

This is to provide you with an updated status report regarding the efforts of Chemical 
Waste Management, Inc. (CWM) to evaluate options provided in the above-referenced 
permit for addressing long-term care at CWM's facility near Bakersfield. As you know, 
those options include "declassification" under California Code of Regulations, title 22, 
section 66260.200 (Option I ) ,  "clean closure" under chapter 14 of division 4.5 of title 22 
of the California.Code of Regulations (Option 2), or complying with the permit's post- 
closure care provisions (Option 3). 

To avoid unnecessarily processing CWM's appeal of the permit while we continue to 
work with DTSC on these issues, as further discussed below we also are writing to 
request that DTSC extend the stay on the appeal proceeding until June 30, 2008. 

This letter updates our letters to you dated September 13, 2007, November I ,  2007 and 
November 14,2007 and follows our meetings of October 18, 2007 and December 6, 
2007. 

Manifest Review and Waste-In Report 

CWM's consultant, Professional Environmental Group (PE Group) has completed its 
manifest review efforts. A summary of PE Group's work as of November 29, 2007 
includes: 

Total DTSC records viewed on DVD: 342,764 records 

RCRA hazardous wastes identified: None 
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Data entry of CWM manifests: 8,704 records 

Data entry of M.P. Disposal Co. 6,186 records 
manifests: 

Data verification and normalization: Continuing 

I 

CWM is on schedule for submitting to DTSC the waste-in report by December 14, 2007. 
However, the PE Group may not complete their final QAlAC review of the M.P. Disposal 
manifests because of the number of records requiring review due to illegible information, 
duplicate entries (from duplicate microfilm images) and omissions in the original records. 
To the extent necessary, CWM will submit to DTSC a summary addendum before 
January 31, 2008 describing any changes to the Waste-In Report resulting from PE 
Group's final QAlQC review. 

Geophysical Survey Report 
I 

We submitted the draft Geophysical Report to you on November 26,2007, in advance of 
our meeting on December 6, 2007. The information provided in this report will assist 
CWM in future assessments after the waste characterization work is completed. 

Waste Characterization Work Plan 

At our meeting October 18, 2007, CWM provided DTSC with a draft of a combined 
Waste and Risk Characterization Work Plan (Work Plan). At our meeting on December 
6, 2007, DTSC provided written comments on the Work Plan. CWM and DTSC agreed 
to the following: 

CWM will address DTSC's comments on the Work Plan and provide a Final Work 
Plan, addressing all of DTSC's comments except Comment No. 14, on or before 
January 31, 2008. CWM and DTSC agreed that this initial effort will focus on 
collecting samples from the waste areas to develop an understanding of the 
materials present and that additional characterization may be needed in the 
future to support a risk-based clean closure or declassification effort. Also, 
additional randomly spaced samples will be collected outside of the waste areas 
as noted in DTSC's Comment No. 3. 

2. CWM will evaluate the waste assessment information referenced in DTSC's 
Comment No. 14. CWM proposes to provide DTSC with an analysis of the 
information on or before February 15, 2008. 

3. After DTSC approves the Work Plan, CWM will collect samples within the waste 
disposal areas generally following the approach outlined in DTSC's written 
comments. The fieldwork now is envisioned to begin in mid-February 2008 and 
will take approximately eight weeks to complete. As a result, CWM anticipates 
submittal of a draft summary report to DTSC by June 30,2008. 

4. Risk assessment work will not begin until the current waste characterization is 
completed. 



Mr. Wade Cornwell 
December 1 1,2007 
Page 3 

5. Any potential work associated with the Geophysical Report submitted on 
November 26, 2007 will be addressed after the current waste characterization is 
completed. 

DTSC and CWM agreed that it is critical to collect and evaluate the initial data from the 
waste disposal areas before CWM can select and proceed with any of the permit 
options. Consequently, implementation of the waste characterization work plan now is 
the critical path for selecting one of the permit options. 

Deliverable Schedule 

The following table provides a summary of the schedule we proposed September 13, 
2007 and a revised schedule for submitting deliverables to DTSC for review. 

Waste-In Rleoort December 14.2007 December 

Waste Cha~racterization Work Plan 

Addendum to Waste-In Report 
(if needed) 

-- 

November 1,2007 

January 31,2008 

October 18, 200;' 
(DTSC comments on 

December 6.2007) 
Human Health/Ecological Risk 
Assessment Work Plan 

Survev Re~or t  
Final Waste Characterization 
Work Plan 
Draft Waste Characterization 
Re~or t  F 

November 1,2007 

November 15.2007 

. . 

Permit Appeal - Extension of Stay 

October 18, 2007 
(DTSC comments on 

December 6,2007) 
November 26.200~7 

-- 

150 days after Work 
Plan a ~ ~ r o v a l  

Health/Ecological 
Risk Assessment Re~o r t  

I Status Meetings 

As you know, on July 19, 2007 we submitted an appeal of the post-closure permit, 
requesting that the appeal be held in abeyance while we work with DTSC to evaluate the 
declassification and clean closure options. On August 20, 2007 and again on October 
10, 2007, Mr. Mohinder Sandhu wrote to CWM, first granting CWM's request for a stay 
of the appeal proceedings and then, in order to avoid unnecessarily processing the 
appeal while we continue to work with DTSC on permit options, extending the stay until 
December 18,2007. 

January 31,2008 

June 30, 20013 

As discussed above, DTSC and CWM agree that waste characterization is the critical 
path for evaluating and selecting between the permit options. Because of the time 
required to collect and analyze the required data, we request that the stay be continued 
until June 30, 2008. This will continue to allow CWM and DTSC to work through the 
permit options without processing an appeal that, we hope, will become moot. We 

200 days after Work 
Plan a ~ ~ r o v a l  

- 
-- 

TBC) 

As needed 
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propose continuing to have regular meetings with DTSC to evaluate and discuss our 
progress. 

For the reasons discpssed above, CWM requests DTSC's concurrence on the schedule 
outlined above and for an extension of the stay on the permit appeal proceeding to June 
30, 2008. 

Thank you for your attention to this matter. Please call at your earliest ,convenience if 
you have any questions or would like to discuss our request. 

Sincerely, 
, 

Chemical Waste Management, Inc. 
I 

//original signed by// 

Philip C. Perley 
Closed Sites Project Manager 

cc: James M. Pappas, DTSC 
Watson Gin, DTSC 
Mohinder Sandhu, DTSC 
Ann Carberry, DTSC 
Steve Richtel, CWM 

KAnder
Text Box
//original signed by//




